

Initial Project Planning Template

Date	02 Feb 2026
Team ID	LTVIP2026TMIDS75146
Project Name	Rising Waters: A Machine Learning Approach To Flood Prediction
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story / Task	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection and Preprocessing	Understanding & loading data	Low	Ajay Kumar Singamsetti	02.02.2026	02.02.2026
Sprint-1	Data Collection and Preprocessing	EDA	Medium	R S V K Jyothi	03.02.2026	03.02.2026
Sprint-1	Data Collection and Preprocessing	Data cleaning	Medium	Talamala Abhilash	03.02.2026	03.02.2026

Sprint	Functional Requirement (Epic)	User Story / Task	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-4	Project Report	Report	Medium	Tarun Sai Ganji	03.02.2026	03.02.2026
Sprint-2	Model Development	Training the model	Medium	Suresh Reddy Pulagam	04.02.2026	04.02.2026
Sprint-2	Model Development	Evaluating the model	Medium	Ajay Kumar Singamsetti	04.02.2026	04.02.2026
Sprint-2	Model tuning and testing	Model tuning	High	R S V K Jyothi	05.02.2026	05.02.2026
Sprint-3	Web integration and deployment	Building HTML templates	Low	Talamala Abhilash	03.02.2026	04.02.2026
Sprint-3	Web integration and deployment	Local deployment	High	Tarun Sai Ganji	06.02.2026	07.02.2026
Sprint-4	Project Report	Report	Medium	Suresh Reddy Pulagam	09.02.2026	10.02.2026